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CONTRACT INSPECTION REPORT

ONTRACT N TASK NO.

DATE

1 October 1964
ENGINEERING SECTION/CB/PD/OL INSPECT oW REPORT No. (17 final, so state)

ESTIMATED COMPLETéﬁr DATE

October 19

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Light Table Mounted Dyneazoom Microscope

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
NO Funps [] ves [ we IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT 1ON AND/OR ACTION OF SPONSORING OFFICE. ON

15% REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED TI1ONAL FUNDS !NVOLVED.

YES

HAS AN INTERIM REPORT, F!NAL REPORT, PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

‘

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

D OUTSTAND ING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7- E UNSATISFACTORY
D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

| OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

‘ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

[:] TERMINATE . [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT DOES NOT
ITEM
) REC'D APPLY APPLY

PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS :

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

25 September 196k

FORM 1897 -ApRyeved For Release 2005/06/06 : P78B04770R802500030004-9

EDITION ) (When Filled In) downgrading and
declossificotion

;




~7
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A monitoring trip was made on 25 September 1964, Only the engineering drawings
and some associated parts have been completed. No progress since my last report.
No reasonable excuse was given for this delay.
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